

Prepare for me assignment to summarize this module

1. Project execution is governed by three interrelated dimensions what are these
2. What are the Life Cycle Phases and Organizational Roles?
3. A university software deployment project consists of eight distinct sequential activities. The baseline activity parameters, immediate operational predecessors, and estimated completion durations (in weeks) are established in the structural matrix below:

Project Scheduling and Network Analysis Question

A software development project consists of the following activities, their immediate predecessors, and estimated durations:

Activity	Description	Immediate Predecessor(s)	Duration (Days)
A	Requirements Gathering	—	4
B	System Analysis	A	3
C	Database Design	B	5
D	User Interface Design	B	4
E	Backend Development	C	6
F	Frontend Development	D	5
G	Integration Testing	E, F	4
H	User Acceptance Testing	G	3
I	Deployment	H	2

Required:

a. Network Construction:

Sketch the complete project network diagram using the **Precedence Diagramming Method (PDM)** / **Activity-on-Node (AON)** approach.

b. Scheduling Sweeps:

Perform a standard **Forward Pass** and **Backward Pass** calculation directly on the nodes to determine the following for every activity:

- Early Start (ES)
- Early Finish (EF)
- Late Start (LS)
- Late Finish (LF)

c. Slack Analysis:

Compute the **Total Slack (Float)** for each activity.

d. Critical Path Optimization:

Identify the project's explicit **Critical Path** and determine the **minimum expected project completion duration**.